

Extended Community Climate Change Project-Drought (ECCCP-Drought)

Annual Procurement Plan for FY 2024-2025

Procuring Entity Name & Code : Village Education Resource Center (VERC)

Project Cost (Taka ), Budget: Development


Project Name & Code : (ECCCP-Drought)

Total Budget 1,91,41,650 BDT

PKSF Contribution : 100%

Package No.	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NoA	Signing of contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-101	Construction of 25 nos. Managed Aquifer Recharge (MAR) in Manda Naogaon	Job	1	OTM (N)	HoPE	GCF	49.91	Planned dates		22-Oct-24	7-Nov-24	22-Nov-24	25-Nov-24	29-Nov-24	27-Dec-24		26-Apr-25
								Planned days		0	16	15	3	4	28	60	120
								Actual Dates									
WD-201	Re-excavation of 1 KM Khal in Manda Naogaon	Job	1	OTM (N)	HoPE	GCF	78.32	Planned dates		22-Oct-24	8-Nov-24	23-Nov-24	26-Nov-24	30-Nov-24	28-Dec-24		27-Apr-25
								Planned days		0	17	15	3	4	28	60	120
								Actual Dates									
WD-301	Re-excavation of 4 nos. Pond in Manda Naogaon	Job	1	OTM (N)	HoPE	GCF	63.18	Planned dates		22-Oct-24	9-Nov-24	24-Nov-24	27-Nov-24	1-Dec-24	29-Dec-24		28-Apr-25
								Planned days		0	18	15	3	4	28	60	120
								Actual Dates									


Prepared By

  
15/10/24

Director, HR and Admin  
VERC

B-30, Ekhlas Uddin Khan Road, Anandapur,  
Savar, Dhaka-1340, Bangladesh.

Approved

  
15/10/24

Executive Director  
VERC

B-30, Ekhlas Uddin Khan Road, Anandapur, Savar,  
Dhaka-1340, Bangladesh.